SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:51PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 627  Const Calendar Day: 71 Date: 14-Aug-2012 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 06:30 pm Break: 00:30 Over Time:  03:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Load Transfer Activities

ABF crews came to the site at 6:50 AM. Crews had to work on Phase 1 - 1 A load transfer on the side &
main spans on the South side . They started at 7:00 AM.

[]

Anthony , Augie , Casey , Jacob , & Jonathon had to work on the preparations for the load transfer .
Crews had to lower the high lines & release the catwalk on the South main span . They started at 7:10 AM.
Crews were done at 9:50 AM. They left at 10:00 AM.

Matt , Pablo , Lonny , Mathew , & Rene had to work on the tower release . Crews had to connect the
hydraulic pump & power line . They were done at 7:45 AM. They started to release the tower at 8:00 AM.
They were done at 8:15 AM.

ABF surveyors & Matt had to survey the tower . The tower stayed in the same position as before . It did
not move East

Gary , Ethan , Hayes , Jose , & Stanley had to work on the load transfer on the South spans . Crews
came to the site at 11:00 AM. They stared at PP # 26 . Crews had to connect the power & hydraulic lines ,
prepare their tools & equipments. They were done at 11:00 AM. They started on the load transfer at 11:10
AM. Crews were done at 11:30 AM. Crews had to pull the rods 20 mm. & they had to go to 450 PSI
pressure .

After that , crews had to mobilize to work at PP # 34 . They started at 11:35 PM. Crews had to pull the
cable 40 mm. & with 900 PSI pressure . They were done at 1:00 PM.

Then , crews had to work on load transfer at PP # 50 . They started at 1:10 PM. Crews were done at
2:20 PM. Crews had to pull on the rods 390 mm. & pressure of 1100 PSI . Crews were short 50 mm. than
the required pull for Phase 1 - 1A

In addition to that , crews had to work on miscellaneous activities for the load transfer .

They were done at 3:50 PM. They started at PP # 58 at 3:20 PM. They were done at 4:00 PM.

Finally , crews had to work at PP # 70 . Crews had to align the rods before they started on the load
transfer when the lower beam sled from its location . The lower beam was not hooked to the to the
suspender bracket properly . Crews had to install chain falls to bring the lower beam back & lock it in place
& install 2 turn buckles . They were done at 4:50 PM. Crews had to pump the hydraulic jacks half way &
lock he rods . They were done at 5:05 PM. Crews left at 5:10 PM.

In the office , | had to work on my reports for yesterday & today . | was done at 6:30 PM. Check
Douglas's report for detailed activities for the load transfer . Check Bob's report for the tower release
activities

04-0120F4 Bid Iltem: 053 T-HEA-BDP.053 Tower Head Bolt Diaphram
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 627  Date: 14-Aug-2012 Tuesday
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator OTH NICOLAUS SHAFER 3.00 0.00 0.00 3.00 D
Ironworker APP JONATHON BISKNER 3.00 0.00 0.00 3.00 D
Ironworker JNM JACOB MECHE 3.00 0.00 0.00 3.00 D
Ironworker JNM CASEY LUX 3.00 0.00 0.00 3.00 D
Ironworker APP AUGIE SOLIS 3.00 0.00 0.00 3.00 |:|
Ironworker FOR ANTHONY COSTA 3.00 0.00 0.00 3.00 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0090562 TOWER CRANE No
000 000 000 0.0 []
Tevqisi
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